0073034

Hanford Federal Facility Agreement and Consent Order
ER & WM TPA Major Milestone Management Review
EPA Conference Room, 712 Swift Blvd. (Suite 5), Richland, WA

March 28", 2000

Meeting Minutes
March 28", 2000

Environmental Restoration (ER) & Waste Management (WM)
TPA Major Milestone Management Review

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement/TPA)

r'y

Approval:

MLl L

Michael A. Wilson

Chairperson
Ecology IAMIT Represeniative

0. Wade pagland

Approval:

(B5-18)

RL IAMIT Represeptative

Approval; -

William W. (Wade) Ballard '(A 2)

Date: (& / 27 /00

Date: (0/27 / 4

Date: _é/Z ;/’ o

Minutes Prepa;/

ec]lb : )
%// v

Date: /’& -00

Approval: ___
Deborah F. Iwatate (Al-14)
Fluor Hanford, Inc.
DISTRIBUTION

Amold, J. S. BHI Hoe-11 Morrison R. D. FH Al-14*
Baliard, W. RL AS5-12* Moy, 8. K. RL Ho-12
Cusack, L. Ecology B5-18* Piippo, R. E. FH Al-14*
Dagan, E. B. RL AS5-15% Richards, J. CTUIR
Faulk, D. A. EPA B5-01 Rodriguez, H. M. RL AS-15*
Murphy-Fitch, E. FH Al-14 Rowland, D. YN *
Gerton, R. E. RL HO0-12 Sanders, G. H. RL AS-15*
Gunion, C. H. RL AS-16 Sherwood, D. R. EPA B5-01 *
Hedges, J. A. Ecology B5-18 ¢ Sobezyk, S, Nez Perce
Heggen, R. Ecology BS-18 Soper, W. Ecology  B5-18
Hertzel, 1. S. FH Al-14* Stanley, R. Ecology  Lacey*
Hojner, R. 8. BHI HO-11 Stone, A. B, Ecology  B5-18
Hughes, M. C. BHI HO-11* Taylor, W. J. ORP H6-60 *
Iwatate, D. F. FH Al-14* Warren, R. N. RL HO-12
Jarvis, M. F. RL As-15* Wilson, M. A, Ecology  B5-18*
Riess, M. J. CHG Al-14% Wooley, T. A. Ecology  B5-18
McDonald, K. H. FH-WM H8-44 Yerxa, J. K. RL AS5-15

Administrative Record EDMC H6-08 *
* w/Attachments File: ER& WM MS Mint . HWE

JUN 2 5 2007

ER& WM M3 Minutes. MARD)  Page | of 6

EDMC



Hanford Federal Facility Agreement and Consent Order March 287, 2000
ER & WM TPA Major Milestone Management Review
EPA Conference Room, 712 Swift Bivd. (Suite 5), Richland, WA

General

Initials provided with comments (below) are keyed to the attendees/distribution list for these minutes.
Mike Hughes (with T. Amold and Scott Hojner) presented for ER
LC - Comment regarding the degree of involvement of Ecology in the presentation materials. Reminded
attendees that there is an IAMIT directive requiring that the presentations to be a joint, Tri-Party, effort.
Stated that Ecology has not been involved in the preparation of the presentation and therefore they tend
to present DOE's opinion and not reflect Ecology’s opinion/concerns. Ecology requested that the DOE
involve Ecology in the preparation of the presentations.

s Presentation material is provided in the Attachment 1/Handout.

M-13-060 Complete RI/FS Submittals
R. E. Gerton/J. L. Walsh

¢ DF - Noted that EPA was not involved in the F-Area Remediation activity because it was moving so fast.
Didn't feel that this was a problem. Noted that they [EPA] felt there was need for a Waste Control Plan,

M-15-00 RI/FS Process Completion
R. E. Gerton/J. L.. Walsh

e  Site Investigations / Feasibility Studies - noted that this item will become more active when the 200
Area work begins to ramp up. '

* M-15-23B and M-15-00B (300 Area Remediation) - Comments on Draft-A 300-FF-2 Operable Unit
FFS and Proposed Plan are in the resolution stage. Also, this includes discussion regarding the discovery
of additional contaminated plumes in soils of the South Process Pond site.

» MH - indicated that a change package is presently in process regarding the plan and impact of plume
growth,

M-16-00 Complete Remedial Actions
R. E. Gerton/J. L. Walsh

Referenced in Attachment 1 Regarding remedial action and waste disposal project.

M-16-08B (B/C Area Remediation). Status during presentation as "Complete” (rather than as "Ahead

of Schedule - as in the handout)... and that the gompletion paperwork was on its way to the regulators.

¢ M-16-13A (F-Area Remediation). '

e 126-F-1 Ash Pit work - DF noted that no permit would be required for the technology demonstration
(waste minimization w/gamma probe technplogy) that was taking place in the south portion of the
site (which was thought to possibly contain some contamination). DF also commented that the EPA
was not involved (and was not required to be involved) in this item.

¢ M-16-26B EPA comments and issues

e DS - felt that if the burial ground will be in¢luded in the ROD for the end of this year (in the BC
pipeline) then they [EPA] will have to have a meeting to discuss this further,

® DR - Noted that he expected to see an RFP for this work on the street by the end of this year
(10/1/00). Mentioned that EPA has "had discussions" with Ecology on this item.

ER&WM MS Minutes. MAROO  Page 2 of 6



Hanford Federal Facility Agreement and Consent Order March 28", 2000
ER & WM TPA Major Milestone Management Review
EPA Conference Room, 712 Swift Blvd. (Suite 5), Richland, WA

o DH - assumed that DR and HR will be finished by the 2/28/01 date, and that the pipelines thost
likely would not be completed. ' '

e Re: M-16-26 and the H Area Remediation (Discovery of elevated arsenic levels)

e Arsenic Strategy MH - thought that there was agreement on this item. Arsenic (As) believed to be
from a past-practice at Hanford (formerly used as a pesticide). We need to get back together with the
regulators on this. A letter has been prepared for DOE on this item including recommendations.
Should keep a sense of urgency on this. We expect that there will be a difference between the
Ecology and the EPA views on this item. There are day-to-day impacts and the status in the handout
is out of date.

e DS - Two items: 1) There are Arsenic issues across the state (including Tacoma that is cleaning up to
230 ppm vs Hanford levels of 20 ppm). They want to resolve this discrepancy for Rural/Residential
levels of As (cleanup level to background). How they use the cleanup level. 2) If it was a pesticide
that was used then it may have been an exempted legal application of a pesticide. This is not an
issue that should stop cleanup either way, Don't make any major perturbations in the cleanup action
due to As. It is believed that the problem will [eventually] go away. There should be an answer by
around 4/20/00. Feels that we will find As concentrations that are over 20 ppm.

e MH - The letter [being prepared for the regulators] has some of the [above] recommendations noted
and will serve as a focus.

e DF - Feels that the comments on the design report may be the proper vehicle for getting back to ER
and will avoid the need to have multiple letters floating around. Levels won't be set for about/at least
another month.

e 200-UP-1: Main issue is that costs have been accrued to process the UP-1 water and that this will
impact longer term operation. Extension of operations is not in the long-range operation considerations
and DWP.

» DS - This might end up costing us more for other feeds that lead into the UP-1,

e MH - That is the reason why we need to look at the whole system.

¢ 200-ZP-2: Continued operation of the VEU. DOE letter in the works.
¢ DS - EPA will sign the letter and there should be a concurrence line for them to sign off.

e 200 Area RI/FS: re: Contaminated soil. Out-year funding is not available. This item needs more
discussion.

e  Off-site resin generation:

e DF - EPA asked DOE to look closely at this item. Felt that this looked pretty ugly and in need of
attention to the clarify issue.

e Waste Handling: Gave up some time to work out the issue. A letter and a detailed plan (with
recommendations) has been provided to the regulators.

e MH - Need to get concurrence/input from regulators to get back on line. (Action)

¢ Waste Control Plan:

e DS - Has a problem with the issue statement... and we/EPA will not sign off on the meeting minutes
with the "offending statement" (to the regulators) included. This is regarding the statement that,

"...only Ecology approved the plan." It will have to be noted that either... EPA does not agree with
the statement, or it should be struck from the minutes.

e MH - Stated that they will remove the offending sentence from the meeting minutes/status. (Action)
e Waste Control Plan/Biosite:

e DS - wants to make sure that the storage of waste in the 200 Area biosite be included in the next
months [AMIT agenda. (Action: include in next IAMIT meeting and refer to this request)
s Surveillance and maintenance:
e AS - stated that perhaps there is more of an issue here than is stated in the status... regarding the
leakage of the Purex roof. Ex.: Where is the leakage going? What is the path of flow?
e TW - thought that this was not an issue in the past, but may not be well understood now.
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Hanford Federal Facility Agreement and Consent Order March ZE‘T', 2000
ER & WM TPA Major Milestone Management Review '
EPA Conference Room, 712 Swift Blvd. (Suite 5), Richland, WA

e MH - they will make recommendation to DOE and w111 deal with it from that point of contact.
(Action)

e Stack Ventilation:

s TW - wondered who had been contacted regarding the "New Date" [that was cited in the status]

e MH - said that he would get back to Ecology/TW on this information. Action

e CDI Funding: An issue was discussed regarding the status/possibility of matching funds to support EM-
50.

s FY2001-ISS Funding: Need to get together with the regulators to work this item. Retention of critical
resources and maintain project/process momentum. Need to select the right option that doesn't spoil this
progress and plan. (ISS = Interim Safe Storage)

e DS - recognizes the funding issue and the way it has been handled in the past. As we move the
activities ahead we need to make sure that the TPA items are taken care of also.

¢ D&H Reactor Impacts of TPA Milestones:

e AS - wanted to know who was the DOE contact.

e DF - said that he has the answer to this question and more information and should be contacted after
the meeting. Action

¢ Program Management and Support: In the public interaction mode now. Workshops have been
planned.

e DF - EPA air program has suggested change to the, "Potential to Emit," elements and put together a
white paper recommendation. Asked DOE to go back and check on the historical air monitor "hits"
and come up with a more reasonable recommendation to the suggestion(s) in the white paper. This
issue should be worked over the next month or two to arrive at a more practical state... especially
regarding the minimally exposed individuals topic.

e DS - wanted to have this in the status for next review meeting. (Action: include in next ER MS
Review and refer to this request)

e {300)-FF-2

e DS - questioned why this was being addressed as a groundwater monitoring item? They all sound
like remediation activities to him. Concerned that there were no investments in technology
development/use. No funding/$ was applied to use/finding technology for retrieval of TRU wastes.

e MH - said that they need to focus in on that question/issue and reevaluate... they will fix that
statement appropriately.

Summary/discussion on the schedule and cost status.

M-24-00 RCRA Well Installation
R. E. Gerton/J. L. Walsh

e M-24 Series - Groundwater and Vadose Zone: These activities are "moving forward" and will keep
everyone up to speed as it proceeds.

o  Well installation: In dispute. More later TAMIT).
e  WB - an ORP issue and it's on the {3/00] IAMIT agenda (for later this day).

M-93-00 Disposition of Surplus Reactors
R. E. Gerton/]. L. Walsh

e Re: Reactors on the river / final disposition - the "TBD" was revised/statused in the presentation as
"CLOSED"

ER& WM MS Mimutes. MAROD Page 4 of 6



Hanford Federal Facility Agreement and Consent Order March 28%, 2000
ER & WM TPA Major Milestone Management Review
EPA Conference Room, 712 Swift Blvd, (Suite 5), Richland, WA

M-19-00 Mixed Waste Treatment

S. Moy/R. N. Warren

Attachment 2 provides presentation notes.

M-91-00 Acquisition of Facilities to TSD TRU/TRUM,LLMW and GTC3
R. E. Guercia/E. S. Aromi/R. N, Warren

M-91-03:

¢ Submit Hanford Site TRU/TRUM PMP to Ecology... RW - the PMP will be completed early and
transmitted to DOE.

M-91-04: :

s 'TW - noted that the W-113/construction of facilities was not ongoing and that it has been determined
that the methodology being used would not require facility construction. The intent of the ms is
being met without the need for facilities. Wondered if keeping the wording would pose a problem
for funding/planning.

RW - responded that the budget basis and language takes this into account.

e DS - related some of the history of the milestone and requirements and was in agreement with the
consensus that no facility was needed to complete the milestone.

M-91-12:

e TW - commented that he still hadn't received the appendixes to the PMP yet.

¢  RW - said that these will be coming. There was some further discussion to ensure that the "status"
of the CR in the PMP was understood.

¢ LC - wanted to make sure that there was communication to avoid the problem from last year where
the CR was prepared at the last moment. Also, clarified the uniqueness of the PMP in regard to
establishing the technical pre-conceptual basis for some decision-making.

M-91-07: W-113 doesn't exist and the milestone is now more for the completion of the retrieval action.

The request is being made to complete this milestone on schedule. Funding issue is related to disposing
of the amount of drums/waste in the milestons,

MLLW PMP

e LC - noted that the Ecology did not agree with the PMP. Ecology did not have comment initially
and LC noted that this was more due to resource problems.

e TW - also said that Bob Julian was not too happy with this.

+ LC - Note for the minutes: Ecology does not, at this time, agree with the CR package, and that this
will have to be worked further.

o DS - also noted that without the signoff by the parties then it was indeed not approved.

» RW - stated that, if this is the case, then we will have to work to get this package approved.
(Action)

M-91-04: -

o TW - stated that he was still working up to speed on the letter that was sent over claiming that the
milestone had been met and was complete.

¢ RW - noted that a letter back would greatly help to establish that the track was correct. The schedule
for completion is not a match to the funding profile.
DS - question about whether the bottleneck was disposal, retrieval, etc..

¢ KM - added that the problem was only with the funding... they have somewhere to put the drums,
and they have the technology and methodology to do the task.

ER& WM MS Mimites MARO) ~ Page 5 of 6



Hanford Federal Facility Agreement and Consent Order March 287, 2000
ER & WM TPA Major Milestone Management Review
EPA Conference Room, 712 Swift Blvd. (Suite 5), Richland, WA

RW brought up the lack of sync for the TRU/TRUM PMP with the issue of the EIS. Not wanting
to prejudice the EIS and not wanting to wait for the EIS to get the PMP work done. Working hard to
maintain consistency with the SW-EIS.

TW - suggested that a "sensitivity analysis" of this relationship would help.

DS - felt that this was a flag that there was now a move to reconsider the EIS decision to consider
TRU/TRUM. RW - stated that there was full intention to pursue retrieval of all the TRU/TRUM
task. There are risks associated with that action,

RM - the SW-EIS does not offer an alternative... that would not be available until the issue of the
ROD is settled. The issue is that the logic between the EIS and the PMP is out of sync. Should we
shelve the PMP until the ROD is issued on the EIS, or should that continue with the PMP and
modify later?

DS - The PMP is driven by the TPA, which states how the waste will be managed. If the EIS
disagrees with the TPA mandate then there is trouble ahead. The PMP should define the retrieval,
disposal, treatment technology needed for the TRU/TRUM. The EIS must not interfere or restate
this goal.

RW - we don't want the PMP to dlsagree w1th the EIS.

DS - I know that THAT WILL HAPPEN, and it should not happen. He will be very surprised if we
come up with a PMP that does not argue with the EIS. Coming out with the PMP ahead of the EIS,
and in possible conflict, is not a problem with EPA/regulators.

ER&WM MS Mimites MAROD  Page 6 of 6
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Tuesday, March 28, 2000
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9:00 am
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11:20 am
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MILESTONE
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M-19-00

M-91-00
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712 Swift Blvd., Suite 5, EPA Conference Room

TITLE

Complete RI/FS Submittals
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Disposition of Surplus Reactors
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TSD TRU/TRUM, LLMW and GTC3
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R. E. Gerton
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ENVIRONMENTAL RESTORATION PROJECT

TPA Milestone Statistics

TPA First Quarter Review

Major & interim {Excludes Target Mitestonas)

250+
200
1501
100
COMPLETED ACTIVE MILESTONES
TPA Mitestone Statistics
Major & Interim (Excludes Target Mitestones)
Total Active ) Compliance Due Mifest Compli
Compllance Due Date Q 200 Milestons Number Date Number Due Date
M-13-00 M-13-00K 12/31/2000 M-13-22(C) 12/31/1999
Submit Workplans for 12/31/2005 10 M-13-001. 12/31/2001 M-13-23 08/31/2000
RFI/CMS or RI/FS Studies {M-13.00P) M-13-00M 12/31/2002 M-13-24 08/31/2000
M-13-00N 12/31/2003 M-13-25 12/31/2000
M-13-000 12/31/2004 M-13-28 06/30/2001
M-13-00P 12/31/2005
M-15-00 M-15-00 12/31/2008
Site Investigations / 12/31/2008 2 M-18-004 (C) 123111998
Feasibility Studies {M-15.00C) M-13-008 (C) 12/31/1999
M-15-00C 12/31/2008
M-15-238 (C) 11/30/199%
M-16-00 M-18-00 09/30/2018 M-16-078 07/31/2001
Remedial Design / 9/30/2018 15 M-18-00A TBD M-16.088 03/31/2000
Remedia! Action {M-16-00) M-18-008 TBD M-16-104, 08/01/2003
M-18-00F 1213172001 M-16-13A 09/29/2000
M-18-01 TBOD M-16-138 1012912004
M-18-03A 08/30/2002 M-16-268 02/28/2001
M-16-03E 12/31/2000 M-16.26C 05/31/2004
M-18-03F TBD M-18-928 (C) 1213111999
M-20-00 (Shared with PHMC} M-20-33 10/31/2003
Submit Closure Plans for 2/28/2004 5 M-20-39 02/28/2003
All RCRA TSD Units (M-20-54) M-20-52 12/31/2002
M-20-83 12/31/2003
M-20-54 02/28/2004
M-24-00 M-24-00K (C) 02/29/2000 M-24-41 (C) 02/29/2000
RCRA Groundwater 12/31/2003 4 M-24-00L 12/31/2000 M-24-42 () 02/29/2000
Menitoring {M-24-000) M-24-00M 12/31/2001 M-24-43 (C) 02/29/2000
M-24-00N 12/31/2002 M-24-44 (C) 02/29/2000
M-24-000 12/31/2003 M-24-45(C} 02/29/2000
M-70-00
ERDF 7/1011996A 0
QOperational {M-70-00)
M-93-00 M-82-00 TBD M-93-12 02/28/2002
Reactors on River TBD 7 M-93-08 06/30/2000 M-93-14 06/30/2003
Final Disposition {M-93-00) M-83-10 07/31/2003 M-93-15 1213172003
M-83-11 09130/2003
TOTAL
COMPLETED SINCE 10/99 11

Environmental Restoration TPA Quarterly Review (03/00)



ENVIRONMENTAL RESTORATION PROJECT TPA First Quarter Review

FY 2000 TPA MILESTONE PERFORMANCE

FY 2000 Milestone Performance Summary
Major & Interim {Excludes Target Milestones)
As of: 02/26/2000
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ENVIRONMENTAL RESTORATION PROJECT

FY 2000 TPA MILESTONE SUMMARY AS OF 2/29/00

(Excludes Target Milestones

TPA First Quarter Review

Compliance | Forecast/ Completed Forecast
Item| FY2000 | Milestone | Description Due Actual Ahead On Ahead On Behind | Unrecov
Month Date Date Schedule | Scheduls | Schedule | Schedule | Schedule] erable | Deleted
: 1 . _ H ' i
4 Nov-89 ' M-15-238 1‘Subm|t 300-FF-2 Focus Fe_as:blhty Study (FFS) and Proposed 1113011999 117221999 (A) X ; ; i
: {Pian (PP) for Regutator review. ! ; !
] . | - i
: ! ! i !
2 Dec-99 | M-13-22 Submit U Pond/Z-Ditches Cooling Water Group Work Plan 1213111999 12/14/1999 {A) X ; g ¢
iComplete all remaining 100 Area Operable Unit pre-ROD site i i
3 M-15-00A iinvestigations under approved Work Plan schedules (100-KR-2 12311999 | 12/21/1899 (A) X | : :
; 100-KR-3, 100-FR-2, 100-1U-2, and 10(0-1U-6). i !
. Complete all 300 Area Operable Unit pre-ROD site investigations !
4 i M-15-008B under approved Work Plan schedules. 1213111999 11/22/1998 (A) X {
5 : M-16-92B |ERDF cells 3 & 4 ready to accept remediation waste. 12/31/1999 12/09/1999 [A) X
: i
T i
6 | Jan-00 ' C-10-07 iThe Hanford Site Waste Management Units Report 01/31/2000 01/25/2000 {A) |{Compliance Milestone not included in total count)
n FY 1995 instalt RCRA Groundwater Monitoring wells at the rate of
7 | Feb00 | M-2400K | o, 50 in Calendar Year (CY) ¥ Required. | 9222000 | C21TR00{A) | X
1
8 | M-24-41  [Install three (3} additional RCRA wells for the SST WMA 5-SX, 0212042000 | 02/17/2000 {A) X
9 . i M-24-42 |Instal one (1) replacement well for the 216-S-10 Poena. 02/29/2000 | 02/17/2000 (A) X
10 ° M-24-43 |Install one (1) Additional RCRA well for the SST WMA TX-TY. 02/29/2000 02/17/2000 (A) X
‘ N Instali one {1) RCRA well for the 216-B-3 Pond {This is an T : !
" : M-24-44 |extension of a CERCLA vadose borehole). 02/29/2000 02/17/2000 (A) X : ! i
12 M-24-45 |Install two (2) additional RCRA wells for the SST WMA B-BX-BY. 02/29/2006 | 02/17/2000 {A) X ‘ 5 i
iComplete remediation and backfill of 19 waste sites in the 100-8C- 1 !
13 ¢ Mar-00 . M-16-08B ;|1 and 100-BC-2 Operable Units as defined in the Remedial Design|  03/31/2000 03/24/2000 (F) X ; ;
: Report/Remedial Action Work Plan for the 100 Area. ‘ '
14 Jun00  M-5305 :Igsue B Readqr Phase |l Feasibility Study Engineering Design 06/30/2000 06/30/2000 (F) ‘ X ‘
. Report for public comment. | !
15 . Aug-00 = M-13-23 |Submit 200-TW-1 Work Plan. 08/31/2000 | 08/31/2000 (F) box
16 | M-13-24 | Submit 200-TW-2 Work Plan. 08/31/2000 08/31/2000 (F) ‘ X ! i
| '
17 . Sep-00 . M-16-13A ;Ini!iate Remedial Action in the 100-FR-1 Operable Unit 09/29/2000 | 09/29/2000 (F) : X
TOTAL FY 2000 TPA Milestones 16 5{F) 11 (A) 11 : 0 1 | 4 0 0 0

Approved TPA Change Package M-16-99-02 (Rev 1) for Milestones M-16-26C removed this milestones from FY 2000,

Approved TPA Change Package M-16-00-01 for Milestones M-16-07B remaved this milestones from FY 2000.
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ENVIRONMENTAL RESTORATION PROJECT TPA First Quarter Review
First Quarter TPA Change Requests (October - February 2000)

Approved Change Control

: A change request modifies Interim Milestones M-18-10A, M-'IR
13A, M-16-13B and M-16-26C

M-16-10A (8/01/03) Initiate Remedial Action in 100-KR-1

— Operable Unit.
M-16-13A (9/29/00) Initiate Remedial Action in 100-FR-1
M-16-99-02 Operable Unit.
Remedial Design/ M-18:13B {10/29/04) Complete Remediation and Backfill of 16

Remedial Action

Liquld Wste Stles and Process Effluent Pipelines in the 100-FR-1
Approved 02/08/00

and 100-FR-2 Operable Units as defined in the Remedial Design
Report/Remedial Action Wrok Plan for the 100 Area.

M-16-26C (5/30/01) Complete Remediation and Backfill of 10
Liquid Waste Sites and Process Effluent Pipelings in the 100-HR-1
Operable Unit as defined in the Remedial Design Report/Remedial
Action Work Plan for the 100 Area.

This change request modifies Interim Milestones M-16-07B

M-16-00-01
Remedial Design/
Remedial Action

Approved 02{08/00

M-18-07B (7/31/01) Complete Remediation and Backfill of 22 Liquid
Waste Sites and Process Effluent Pipelines in the 100-DR-1 and 100-

DR-2 Operable Unit as defined in the Remedial Design
Report/Remedial Action Work Plan for the 100 Area.

Btsike-Through-=Tent Deletions Environmental Restoration TPA Quarterly Review (03/00)
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REMEDIAL ACTION AND WASTE DISPOSAL PROJECT

TPA First Quarter Review

B/C Area Remediation

Revegetation of the five waste sites was completed in early
December. This activity marks the completion of remedial
actions for the high priority, near-river waste sites (Group 1) at
the 100 B/C Area.

Backfilling of the 12 small waste sites (Group 3) was
completed on February 25. This backiill completion will satisfy
Tri-Party Agreement Milestone M-16-08B.

A total of 621,174 metric tons (684,731 tons) of soil were
removed and disposed during the 100 B/C excavation period,
which was started in July 1996 and completed in May 1999.

D Area Remediation

Closeout/verification sampling of completed excavation areas
continued at the D Area remediation site.

Excavation activities for the Group 3 small waste sites
continue to progress, including plumes found during planned
remediation activities.

Due to discovery of additional plumes the completion date for
Tri-Party Agreement Milestone M-16-07B (Complete
Remediation and Backfill of 22 Sites at DR-100) was extended
to July 31, 2001.

F Area Remediation

Remediation design activities were initiated in October at the
100 F Area. The remedial action design package has been
completed.

Civil surveying for topographic and focation map development
was completed in December. Field trailer setup activities have
been completed.

Air monitors were installed and put into operation. (Air permit
requires four weeks of data prior to starting remedial action.)
FCC license for microwave frequencies was issued for phones
and computers.

Preliminary results of the 126-F-1 Ash Pit waste minimization
project, which utilized a gamma probe technology, indicate
that the south portion of the site may not contain contaminated
soil. This technology demonstration may result in reduced
project costs.

Due to discovery of additional plumes, in 100 H Area, the
completion date for Tri-Parfy Agreement Milestone M-16-13A
(Initial Remedial Action in the 100-FR-1 Operable Unit) was
extended to September 29, 2000.

Environmental Restoration TPA Quarterly Review (3/00)



REMEDIAL ACTION AND WASTE DISPOSAL PROJECT

TPA First Quarter Review

H Area Remediation

100 H Area remediation activities made steady progress

considering several unplanned obstacles encountered. Some

of those being:

Finding PCBs in a sludge burial site. A waste profile
required revision.

= Continuing remediation at two septic drain field waste sites
that were located within bald eagle nesting boundaries.
Remediation activities were restricted to specific dates and
hours that work could be conducted.

= Higher than expected contamination levels encountered
during H area retention basin excavation. Excavation
activities were temporarily moved to another waste site
until radiological work permit and control boundaries were
revised.

= Continued discovery of additional plumes within 100 H
Area (estimated additional 40,000 metric tons {44,000
tons] identified through February). Due to the discovery of
additional plumes at 100-HR, the completion date for Tri-
Party Agreement Milestone M-16-26C (Complete
Remediation and Backfill of 10 Liquid Waste Sites and
Pipelines in the 100-HR-1 Operable Unit) was extended to
May 30, 2001.

= Discovery of elevated arsenic levels. Research indicates
large quantities of lead arsenate were used as a pesticide
on pre-Hanford agricultural land. An agreement was
reached with regulators to establish 20 mg/kg (consistent
with WAC) as the cleanup level throughout the 100 Area.

Asbestos abatement, cutting, and removal continued with the

1.5-meter (60-inch) diameter carbon steel piping and 38-

centimeter {15-inch) or less diameter cast iron piping. Over

353 meters (1,158 feet) of pipe were removed in February.

100 Area Records of Decision

The draft 100 Area Burial Grounds Focused Feasibility Study
(FFS) and Proposed Plan were transmitted to the regulators in
December (completing Tri-Party Agreement Milestone M-15-
00A ahead of schedule). -

Preliminary drawings were developed for demolition of the
river outfall structures (100 Area Remaining Sites ROD).
Discussions on extent of outfall removal will be scheduled with
the regulators.

The 100-NR-1Treatment Storage Disposal (TSD) ROD
authorizing crib remediation was signed on January 19.

The 116-N-3 crib ASA/FHC was approved on February 24.
The RFP for the 100-NR-1 crib remediation was issued in
December. Six bids were received. Subcontract award is
scheduled for early April.

300 Area Remediation

Additional plumes of contaminated soil were discovered in the
South Process Pond site. An estimated additional 30,000
metric tons (33,000 tons) of waste will be excavated and
shipped to ERDF for disposal.

Remediation activities were initiated at Landfill 1B in
December and at Landfill 1A in January.

The Draft A 300-FF-2 Operable Unit FFS and Proposed Plan
were transmitted to regulators in November {(completing Tri-
Party Agreement Milestones M-15-23B and M-15-00B ahead
of schedule).

Environmental Restoration TPA Quarterly Reviewf‘(SIOO)



REMEDIAL ACTION AND WASTE DISPOSAL PROJECT TPA First Quarter Review

ERDF Operations

» In December, the regulators approved Revision 2 of the ERDF
Leachate Management Plan, which allowed for the first
production transfer of leachate to the Effluent Treatment
Facility (ETF) via the new pipeline link. The pipeline will add
efficiency, safety, plus cost and schedule savings to truck
transportation.

s Through February, 245,142 metric tons (270,224 tons) have
been received in FY00. To date, 1,972,118 metric tons
(2,173,899 tons) of material have been received and placed in
the disposal facility.

e A Memo of Understanding was signed in December with FHI
for the packaging, treatment, transport, and disposal of K
Basin waste to ERDF.

» A Letter of Instruction and work order was signed in December
with PNNL for the transport and disposal of the wastes from
the 331-A building demolition in the 300 Area.

ERDF Expansion

In December, the regulators completed their review of the
Construction Quality Assurance Reports associated with the
ERDF Cells #3 and #4 expansion. The regulators agreed the
construction met requirements, and approved the additional cells
for operation completing Tri-Party Agreement Milestone M-16-92B
ahead of schedule. The new cells will be dedicated early in 2000,
and will begin receiving waste in the spring.

Environmental Restoration TPA Quarterly Review {3/00)




GROUNDWATER/VADOSE ZONE INTEGRATION PROJECT TPA First Quarter Review

Groundwater/Vadose Zone Integration Project

* Several workshops and Project progress meetings have been
held. Key participants at these sessions include the Oregon
Office of Energy, CRCIA team, HAB, regulators, and the
general public.

» An Expert Panel meeting was held on January 26-28 to review
the Integration Project's progress since the panel last met in
September 1999. Topics discussed included the SAC, vadose
zone and groundwater modeiing, S&T, and subsurface
investigations. Special sessions were open to the public, and
a formal public comment period was also included.

* An issues management system was established to track and
disposition GW/VZ issues. Through partnering with PNNL,
software and hardware were transferred from PNNL to the
GW/VZ Integration Project to support the system. The
software and hardware transfer will provide enhanced
capabilities and reduce the cost of the task.

« The Assessment Design Document for the SAC, Rev. Qs in
development. The draft software requirement specification
section has been completed. The test plan is being
developed.

o S&T Risk workshops were held with the goal of defining S&T
Roadmap needs and issues. A collection of noncontaminated
soil samples were taken from a RCRA borehole near the 200
Area S-SX Tank Farms to establish as a baseline for studies
conducted within field investigations.

Groundwater Management

The 100-HR-3 ROD Amendment for the In Situ Redox
Manipulation {ISRM) technology was approved by the
regulators in late October. The ISRM well drilling contract for
16 wells was awarded in January, and drilling commenced in
February in the 100 D Area.

Routine well drilling, maintenance and groundwater monitoring
continued. Well sampling is behind schedule due to labor
contract issues; increased staff and a recovery schedule has
been implemented. Eight new RCRA wells were installed
satisfying calendar year 1999 Tri-Party Agreement Milestones
M-24-00K, M-24-41, M-24-42, M-24-43, M-24-44, M-24-45.
Installation of the wells was completed in mid-February.

Environmental Restoration TPA Quarterly Review (3/00)



GROUNDWATER/VADOSE ZONE INTEGRATION PROJECT

TPA First Quarter Review

Groundwater Management Continued

» A prioritized list for calendar year 2000 RCRA well installation
was developed in support of the Tri-Party Agreement
milestone M-24-O0L. Discussion with the regulators is in
progress (see Issues).

e All pump and treat systems were placed on standby in late
December to ensure no freezing problems would occur from
potential Y2K issues. All systems were restarted in January
without incident.

« All groundwater pump and treat systems operated above the
planned 90% availability levels through February. Since
system inception, the five pump and treat systems have
processed over 3.7 billion liters of groundwater, removing
3,826 kilogram of carbon tetrachloride, 158 kilograms of
chromium, and 0.777 curies of strontium. Approxumately 398
million liters of groundwater have been processed in FY00,
removing approximately 422 kilograms of carbon tetrachloride,
25 kilograms of chromium, and 0.071 curies of strontium.

100-HR-3. Approximately 21.1 million liters of groundwater were
processed in February, removing approximately 1.7 kilograms of
chromium. 100.8 million liters have been processed in FY00, with
10.5 kilograms of chromium removed. Approximately 752.4
million liters of groundwater have been processed from inception
to date, with 74.7 kilograms of chromium removed.

100-KR-4 Approximately 22.8 million liters of groundwater were
processed in February, removing approximately 2.7 kilograms of
chromium. 120.9 million liters have been processed in FY00, with
14.9 kilograms of chromium removed. Approximately 646.3
million liters of groundwater have been processed from inception
to date, with 83.3 kilograms of chromium removed.

100-NR-2 Approximately 8.3 million liters of groundwater were
processed in February, removing approximately 0.016 curies of
strontium. 40.5 million liters have been processed in FY0O0, with
0.071 curies of strontium removed. Approximately 463.4 million
liters have been processed from inception to date, with 0.777
curies of strontium removed.

200-UP-1 Approximately 7.3 million liters of groundwater were
processed in February, removing approximately 30.8 million liters
in FY0O0. From inception to date, approximately 386.5 million liters
have been transported to the Effluent Treatment Facility (ETF) for
processing. 343.0 million liters were previously processed pnor
to utilizing the ETF (see Issues). :

200-ZP-1 Approximately 25.4 million liters of groundwater were
processed during February, removing 109 kilograms of carbon
tetrachloride. 105.0 million liters have been processed in FY00,
with 422 .4 kilograms of carbon tetrachloride removed. From
inception to date, approximately 1.1 billion liters have been
processed, with 3,826 kilograms of carbon tetrachloride removed.

Vapor Extraction

o The 200-ZP-2 soil vapor extraction system was placed off-line
for FY0O in order to monitor and evaluate any rebounding of
contaminant to static conditions. The data will be used to
evaluate the effectiveness of remediation on contaminants
within the vadose zone. The passive vapor extraction system
(installed in selected vadose zone wells) is performing as
designed. Monthly sampling has been implemented (see
Issues).

Environmental Restoration TPA Quarterly Review (3/00)



GROUNDWATER/VADOSE ZONE INTEGRATION PROJECT TPA First Quarter Review

200 Area Assessment

s A Tri-Party Agreement change package was approved to
initiate work in FYQO on the 200-TW-1 Scavenged Waste
Group and 200-TW-2 Tank Waste Group. The scope will
include the coordination and integration of characterization
activities in and around the B and T Tank Farms. This
integrated approach will be conducted by the ER 200 Area
Assessments Project, GW/VZ S&T, along with support from
the River Protection Project.

* FYOQO field characterization activities for the 200-CW-1 Gable
Mountain / B Pond Cooling Water Operable Unit were
completed in December, including 12 test pits and 1 borehole.

» The Draft A 200-CW-5 RI/FS Work Plan for the 200-CW-5 U
Pond/Z Ditches Cooling Water Waste Group was issued on
December 14 for regulator review. This transmittal satisfied
Tri-Party Agreement Milestone M-13-22, which was due on
December 31. R

¢ The 216-S Pond borehole drilling was completed in
December. This work was integrated with the RCRA
Groundwater Monitoring Program for efficiency savings.

¢ No comments were received from the public review of the
Draft B RI/FS Work Plan for the 200-CS-1 Chemical Sewer
Waste Group. A briefing of the work plan was presented to
the HAB-ER committee in January.

Environmental Restoration TPA Quarterly Review (3/00)




DECOMMISSIONING PROJECTS

TPA First Quarter Review

F and DR Reactors ISS

Demolition is complete at F Reactor except for the fuel storage
basin,

Recommendations were presented to regulators in January for
accelerating removal of the F Reactor Fuel Storage Basin
clean fill material from FY03. No major concerns or issues
with the recommendations were identified. A baseline change
request is being processed for incorporating this work into the
FYOO scope.

Subcontract was awarded in February for the F & DR Reactor
safe storage enclosure pourback subcontract.

Deveiopment of the EE/CA documents is proceeding for the D
and H Reactors. The ASA document is also being prepared
for the D Reactor.

The Project Closeout Report for the 1999 demolition of the
119-DR BExhaust: nplie Buédmg.ﬁ(i—[) and 116-
DR exhaust stacks were completed in December. Submittal
of the report constitutes formal completion of the demolition
project.

233-S Plutonium Concentration Facility Demolition

Overall, 233-S demalition is proceeding well, but the need to
re-baseline the project occurred when loose plutonium was
discovered on the process hood floor and delayed progress.
Various safety documentation was prepared and process
hood work is again underway.

The process hood Safety Evaluation Report (SER) was
approved in January.

Mockup training was completed for the process hood panel
removal and surveys in February.

Dismantling and decontamination of the loadout hood
workscope was completed in January. The loadout hood room
interior was painted and radiological surveys were conducted.

Dismantlement of the roof supply duct was completed from
inside the 233-S facility in January.

Installation of a separation barrier for the localized ventilation
was completed.

The glovebag for the first floor viewing room was installed in
December.

As of January, there were no clothing contamination incidents
and one skin contamination incident. This safety record is
particularly noteworthy when considering the high radiation
levels of the facility and work locations, and that an average of
over 170 personnel entries are made into contaminated areas
each month.

Balance of Decommissioning Projects.

The draft EE/CA for the 224-B Plutonium Concentration
Facility decommissioning project was submitted to the
regulators for review and comments in February.

The contract was awarded for the development of the B
Reactor Museum Phase Il Feasibility Study in February. A
meeting was held with the regulators on February 24 to
discuss the upcoming Tri-Party Agreement Milestone (June
30) requirements and path forward for the B Reactor Museum.

Environmental Restoration TPA Quarterly Review (3/00)




SURVEILLANCE/MAINTENANCE AND TRANSITION PROJECTS

TPA First Quarter Review

S&M Activities

The structural inspection report was issued for the Plutonium
Uranium Extraction (PUREX) facility roof. Inspection results
indicate the roof is deteriorating and will require upgrades next
year.

The draft design package was completed and being

reviewed for the Water Treatment Plant replacement

system at the N Reactor site. The subcontractor has

started the deactivation of the existing water plant and
installation of the new piping system.

The work package and task instruction development continued
for the 100 Area septic tank final disposition workscope.

The work package was completed for the removal of legacy
waste from the H Reactor Area.

The safety evaluation for planned stabilization activities in the
Reduction Oxidation (REDOX) Facility plutonium loadout hood
was completed.

The bare ground herbicide applications have been completed.
Began mobilization of equipment for the passive vents source
elimination at RARA sites work.

Canyon Disposition Initiative (CDJ)

The crane hook recertification was completed for the U Plant
(221-U Building) canyon crane.

Preparation progressed for access to the U Plant cells 23
through 31. A total of 38 cells are planned to be accessed.
Nondestructive evaluation of the crane drum in the canyon
was completed. A safety enhancement was identified from
the evaluation and was implemented.

KE/KW

The Waste Management Plan was completed for the removal
of legacy waste from KE and KW Reactors.

Legacy waste removal from KE is approximately 60%
complete,

The H, D, KE, and KW Reactors’ annual surveillance and
housekeeping activities were completed.

Completed sample collection for KE/KW Acid Tanks.
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PROGRAM MANAGEMENT & SUPPORT - ERC TPA First Quarter Review

Compliance, Quality, Safety & Health

Compliance and Quality. The ER Project ISMS Verification
Kick-Off meeting was held on March 2, 2000, followed by a
site tour on March 3, 2000. Phase | Verification interviews
were completed on March 8th and Phase Il Verification
interviews were compieted on March 16th. The DOE
Verification Team is currently completing their report. A final
debriefing will be presented to BHI Senior Management on
Thursday, March 23.

Safety and Health. The ERC is participating in the
preparation of the Hanford Site Chronic Beryllium Disease
Prevention Program that is sponsored by the DOE. A revision
is being made to the ERC berylhum procedures to comply with
federal regulations.

Project Technical Support

-

Design Engineering. The Opportunity Assessment Report
for Waste Minimization/Pollution Prevention-FY2000 was
issued. Several opportunities were identified and
recommended for implementation in support of ER Project
Waste minimization efforts.

Technology Applications. A listing was forwarded to RL
identifying seven ERC planned technology deployments for
FYO00. Of the seven deployments, five are committed and two
are planned. Two technologies — the Small Diameter
Geophysical Logging System and Liquid-Level Detection
Technology (ultrasonic) — have already been deployed.

Program and Project Support

Economic Development. In January, the ERC had
exceeded FY0O0 Small Business socioeconomic contractual
goals.

Property Management. The ERC was recognized in the
November Congressional News Briefing Sheet for the
successful rock crusher transfer from the Hanford Site to the
Ohio Mound Site. This waste minimization effort resulted in a
savings to the Ohio Field Office of $750K, by eliminating the
need to purchase the equipment. In utilizing this crusher,
DOE estimates a savings between $4 to $12M over the next
three years.

Planning and Controls

Baseline. The FY00 Baseline Update and Reconciliation
change proposal was completed and was formally approved
by Headquarters in January. The revised baseline identifies a
$1.77B increase to overall Hanford Site restoration costs.
These costs are primarily due to increases in 300 Area
transuranic waste quantity and escalation increases. The
lifecycle ER schedule was also extended from FY44 to FY46
to accommodate site stewardship planning assumptions.

The IPL development for the FY02 budget submittal was
completed in February as pianned.
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Current ER Project Issues TPA First Quarter Review

REMEDIAL ACTION AND WASTE DISPOSAL PROJECT

Issue: 300-FF-2: Approval of the ROD by 9/30/00. Decisions potentially impacting approval: Preliminary remediation goals are being
questioned by Ecology.

Strategy/Status: Work is ongoing to prepare decision documents for the public review period scheduled for late May 2000. The
Department of Ecology has issues with the Preliminary Remediation Goals (PRG's) being developed for 300-FF-2. EPA, who supports the
PRG’s, will be addressing issues with Ecology with support from DOE-RL. DOE supports the removal, treatment and disposal alternatives
and will document this in a letter to EPA.

Issue: M-16-26B — Complete Remediation and Backfill of 51 Waste Sites at B/C, DR, and HR by February 28, 2001 will be missed due to
fack of funding for 100 Area B/C pipelines.

Strategy/Status: A resolution with the regulators is required to be negotiated. The path forward is to submit a Tri Party Agreement Change
Package to the regulators for review and evaluate out year funding and priorities.

Issue: Arsenic Strategy for 100 Area Remediation: Variance sampling was completed in November 1999 for 1607-H2 and 1607-H4 septic
systems. Arsenic data in the overburden and shallow zone soils exceeded Remedial Action Goals (RAGs), (Hanford Background). The

~ average ranged from 8-11 mg/kg, maximum-30 mg/kg; Hanford Background 6.5 mg/kg. Records indicate that no arsenic was used in’
processes at the 100-H area.

Historical research indicates lead arsenate was used as a pesticide in pre-Hanford agricultural lands (predominately orchards). Application
rates were as high as 250 Ib. per acres per year. Lead arsenate pesticide was used from the early 1900's to 1942. By 1942, Hanford
agricultural land is estimated at 13,000 acres dry land farming and 18,000 acres in irrigation districts.

Strategy/Status: The state background value of 20 ppm (6 ppm was the Hanford background) wilt be utilized as the cleanup goal for the
100-H and F Operable Units. Ecology and EPA have agreed to this new clean up level. The Remedial Design Report and Sampling
Analysis Plan (currently being revised) will be revised to reflect this new cleanup value for arsenic. A BCP will be processed in April to
reflect the required cost and schedule impacts.

GROUNDWATER/VADOSE ZONE INTEGRATION PROJECT

Issue: Monitoring Wells: A high tritium value was identified in a monitoring well for the 818-11 Burial Ground.

Strategy/Status: The tritium investigation is divided into two phases. Phase | is the initial sampling of existing wells in the area for tritium
and other constituents of interest. Phase Il is the further characterization of the tritium in the groundwater near the 618-11 Burial Ground.

Environmental Restoration TPA Quarterly Review (3/00)




Current ER Project Issues TPA First Quarter Review

Phase I: The data evaluation of the Phase | sampling event is currently underway. A letter report that will assist in the Phase Il plan is
currently being prepared. A briefing on the critique of reporting and the phase | results was presented the HAB ER committee meeting on
3/14. This presentation was well received and questions centered around the “trip wires” for reporting, understanding the hydrogeology near
the waste site, and blending phase | and Il results with remediation plans.

Phase H: The DQO for Phase Il is underway as well.

Issue: 200-UP-1: Regulatory agencies desire continued operation of the 200-UP-1 pump and treat system (not included in DWP).

Strategy/Status: BHI received direction from the Contracting Officer Representative (COR) to extend operations until the end of FY00. The
Groundwater Project will also include operations of UP-1 per FY01-FY03 DWP. A trend has been signed by the COR and a BCP prepared.

Issue: 200-ZP-2: Regulatory agencies desire continued operation of the 200-ZP-2 vapor extraction unit (not included in DWP).

Strategy/Status: Project personnel met with EPA (Doug Sherwood), to discuss the need to restart of ZP-2 pending completion of the cost
estimate to perform the Portioning Interwell Tracer Test (PITT) test. Decision to be made to either restart ZP-2 or initiate the PITT test by
June 1, 2000. PITT test estimate will be completed by the end of March, with management review to be compieted by mid April. A BCP for
ZP-2 restart has also been completed.

Issue: 200 Area RIFS: Approximately 700 soil contaminated sites (200 Area) grouped into 23 process-based operabie units are to be
characterized by year 2008 and remediated by 2018. Currently no out-year funding exists beginning in FY01. Long-term, DOE-RL must
decide its budgetary position toward assessment and cleanup of the 200 Area liquid sites. The Regulator position is to submit TPA change
packages for each operable unit work plan for enforceability in completing the RI through ROD based on existing TPA milestones.

Strategy/Status: DOE has prepared a TPA change package for the 200-CW-1 operable unit containing RI/FS milestones for FY0O only. In
addition, DOE is currently working on a long-term strategy for prioritizing the 200 Area assessment and remediation activities in conjunction

with other site cleanup decisions. BHI has developed a proposal for inclusion of all interim milestones with “TBD" dates for out year
milestones.

Issue: Off-Site Resin Regeneration on hold. (U.S. Filter Violations — 7 total.)

Status: Vendor recently inspected, violations identified, and Enforcement Conference completed on 3/15/00. EPA CERCLA off-site
authorization to use facility is in question pending resolution of issues.

Issue: Well Installation: Provide funding for CY-2000 GW Well Installation.

Status: Ecology and DOE have not agreed on the number and placement of wells. Item in dispute. BCP to be submitted once scope is
defined. Note: this is a TPA milestone that needs to be completed by 12/31/00.
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Current ER Project Issues TPA First Quarter Review

Issue: Waste Handling: On February 24, 2000, Bechtel Hanford, Inc. (BH!) determined that Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) non-radioactive miscellaneous solid waste (MSW) had been inadvertently transported off the
Hanford Site and disposed in landfilfs.

This MSW was generated during groundwater well sampling, groundwater well maintenance, groundwater well drilling and groundwater level
measurements. The MSW consists of items such as wipes, surgical gloves, 5 micron filters, stickers, and tape. Some of this MSW is
deposited in site dumpsters. The dumpsters are then emptied by another site contractor and transported to a local offsite landfill. This
disposal practice has been in effect for several years.

At issue is that some of the MSW may have contacted 200 West Area groundwater that is managed as F001 (carbon tetrachloride) listed
waste and 100-N Area groundwater which is managed as FO03 (may contain methanol) listed waste. By definition any material that comes
in contact with listed waste can be also be considered listed.

The groundwater in the 200 West Area contains low levels of carbon tetrachloride that is a volatile organic. It is expected that little or no
carbon tetrachloride would be present in the MSW when it was shipped offsite. Methanol has not been detected in 100 N Area groundwater;
therefore, it is expected that methanol would not be present in the MSW. -

The landfills, other contractors and subcontractors have been notified. The EPA and the WA Dept of Ecology were briefed on Thursday.
February 24, 2000.

Status: The offsite shipment of materials potentially containing listed waste continues to be tracked. Corrective actions were taken in mid
February to eliminate the possibility for releasing materials containing listed waste from the groundwater services operations. An occurrence
report was prepared and the appropriate agencies and vendors were notified. Worst case samples were taken to determine if the materials
shipped offsite contained any detachable listed waste. Initial results indicate that the listed waste exists at very low levels immediately after
the sampling but was not detachable within 24 hours. Additional results are expected back this week. After the complete results are
received a summary report will be prepared and provided to all parties involved.

Issue: Waste Control Plan: One hundred and forty-five drums of drilling cuttings, sturries, and miscellaneous sampling wastes are
currently being stored in a central location in the 200 West Area (Biosite). The majority of the wastes were recently generated (November,
1999 to February, 2000) by well drilling activities associated with the eight RCRA wells drilled under the M-24 TPA Milestone with a minor
amount from the 618-11 tritium investigation and 100 Area investigations. The waste was managed under a Waste Control Plan developed
by BHI and approved by Ecology, Department of Energy ~ Richland (DOE-RL) and Bechtel Hanford Incorporated (BHI) in September, 1999.
Ecology was considered the regulatory lead for such wastes and was the only regulatory agency to approve the pian. The site where the
waste is stored is in an EPA-lead operable unit (200-ZP-02).
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On February 14, 2000, Ecology issued a letter stating that they intend to rescind the September, 1999 Waste Control Plan effective 30 days
from receipt of the letter, that is March 16, 2000. The letter stated that Ecology found the plan to be excessively broad and that Ecology and
EPA would entertain development of operable unit specific waste control plans.

During a meeting with EPA and Ecology on February 24, 2000, EPA voiced concerns relative to the September, 1999 waste control plan
only being signed by Ecology, the statement that Ecology was the lead regulator for this waste, and the storage of the waste in a EPA lead
operable unit. '

Status: EPA and Ecology provided a letter which allows the continued storage of waste at the Biosite in 200 West. ER continues to work
with the regulators to determine the final disposition of the Biosite waste and storage and disposition of newly generated waste.

SURVEILLANCE/MAINTENANCE

Issue: B-Plant/Purex Roof Funding: Ensure funding is provided by transition project per MOUs, to support roof repair commitments for B-
Plant and Purex. Facilities have transitioned to ER with the commitment to fund these repairs from the releasing project.

Status: Funding for roof repairs have not been inciuded within the current above the line Integrated Priority List (IPL) targets.

Issue: Stack Ventilation: Problems with stack ventilation, retired filters, and other issues documented in letter, M.C. Hughes to R. Gerton,
9/28/99, “Remaining Issues for the Transition of the B Plant Facility from EM-60 to EM-40".

Status: Facility transferred to ERC 9/30/99. MOA with open items assigned cost/schedule responsibility received 9/30/99. Original MOA
schedule not met. Test ran and in less than 24 hours, new cracks appeared. Filter changeout work near completion. New estimate for
ventilation repair being developed. Analysis group review is currently forecasted for 3/20/00. Regulator has been advised that the “New
Date” for restoration of ventilation is now 4/15/00.

Issue: CDI Funding:. EM-30 (Office of Waste Management) has indicated that funding ($400K) will not be available for the CDI in FY0O.
EM-50 (Office of S&T) additional funding ($700K) is also in question.

Status: The $400K that was planned from EM-30 has been BCP'd by EM-40 to manage this shortfall. The remaining $350K from EM-50
was in the March FIN Plan and should be available by the end of March.
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Current ER Project Issues TPA First Quarter Review

DECONTAMINATION AND DECOMMISSIONING

Issue: FYD1-ISS Funding: Partial funding in FY01, and no funding in FY02 will result in program suspension and loss of potential cost
savings. '

Strategy/Status: Need strategy to maintain critical resources and visible progress; in past two years accelerated progress has been
achieved through supplemental congressional funding.

Issue: D&H Reactor Impacts of TPA milestones: The acceleration of the Reactor 1SS is no longer consistent with the current M-93
milestones, especially the competitive procurement and renegotiating milestones for DR, D, and H at the same level of detail as F and C
reactors.

Strategy/Status: Initial discussions with the regulators have started which may lead to formal negotiations in the near future.
PROGRAM MANAGEMENT AND SUPPORT

Issue: FY01 and FY02 ER funding (target) levels are below minimum compliance requirements. Submitted FY01 president’s budget
assumes ER funding target at $143M. While this funding level maintains a number of significant activities supporting site cleanup goals, it is
far short of maintaining compliance with TPAJother Regulatory commitments for the near term and especially beyond FY01. The recently
directed funding target for FY02, at $140.1M, is again significantly short of supporting minimum compliance requirements and for FY02 and
beyond.

Strategy/Status: Maintain current TPA/Regutatory commitments in FY00; develop impacts associated with directed funding targets for FYO1
and FY02, and support DOE budget submittals and presentations, including discussions with Regulators on projected future shortfalls and
prioritization of allocated funding.
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TPA First Quarter Review

TIP Date TiIP
Number | TIP Title Issued | Milestone Description PBS | Project Area
TIP-0001 |Burial FY9% FY01  |Currently, 45 burial grounds are scheduled for excavation. The final design for the ER-01 {100 Area
{Rev. 2) |Ground excavations will specify technologies for excavation, characterization, segregation, and Remedial
Remediation treatment, where necessary. Action
(100 Area)
TIP-0002 |Soils and FY9g FY01 |Planning is underway for the 200 Area soils and burial grounds. The assessment of ER-02 (200 Area ER
{Rev. 2) |Burial potential remedial action alternatives will consider technologies for excavation, capping, Remedial
Ground characterization, segregation, and treatment where necessary. Action
Remediation
{200 Area)
TIP-0003 |300-FF-2 FY99 FY06 |Planning is underway for the 300-FF-2 Qperable Unit soils and burial grounds. The ER-08 |Groundwater
(Rev. 2) |Remediation assessment of potential remedial action alternatives will consider technologies for Management
{300 Area) excavation, capping, characterization, segregation, and treatment where necessary. Project
TIP-0004 |Strontium FY99 FY08 |Cumrent remedial action for the strontium plume is pump-and-treat to contain the plume ER-08 |Groundwater
{Rev, 2} |Remediation ‘ such that strontium does not migrate into the Columbia River. Enhanced treatment through Management
(100 Area application of in situ remediation techniques {or improved pump-and-treat approaches) are Project
Groundwater) being considesed. The current approach is expensive and may not be cost effective as a
' permanent, final remediation strategy for the strontium plume.
TiP-0005 [Chromium FY99 FY03 |The current Interim Response Measure (IRM) for the chromium plumes is pump-and-treat, |[ER-08 [ Groundwater
(Rev. 2) |Remediation to contain the plume such that chromium does not migrate into the Columbia River. Management
(100 Area Enhanced treatment through application of in situ remediation techniques, or improved Project
Groundwater) pump-and-treat approaches, are being considered. The current appreach is expensive and
may not be as cost effective as a permanent, final strategy for all the chromium plumes.
TIP-0006 |Carbon FY99 FY03 [The current Interim Response Measure {IRM) for the carbon tetrachloride plume is pump- |ER-08 | Groundwater
{Rev. 2} [Tetrachloride and-treat, to contain the plume within the 2000-t0-3000 ug/L contour boundaries. The Management
Remediation current approach would need to be expanded significantly and continued for several years, Project
{200 Area to treat the entire plume. Enhanced treatment through application of in situ remediation
Groundwater) technigues, or improved pump-and-treat approaches, are being considered as ways to

speed remediation and reduce costs.
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TIP Date TIP
Number | TIP Title issued | Milestone Description PBS | Project Area

TIP-0007 |Surface 08/04/98( FY06 |A surface barrier design is needed for the Canyon Disposition Initiative (CD!) Project. The JER-05 |Environ.

(Rev. 2) |Barrier for CDI Project will determine the end-state for the 221-U Facility. Several potential end-state Restoration
CDI altematives will require a surface barrier. The surface barrier must protect against water Surveillance

infiltration, wind and water erosion, and plant, animal, and inadvertent human intrusion. If and
an entombment alternative is selected the surface barrier design will be required to prowde Maintenance
for steep slopes (e.g., 1:3).

TIP-0008 |Asbestos 08/04/98| FY04 {Animproved method is needed for stripping asbestos from circular piping and rectangular |ER-06 | Environ.

(Rev. 1} [Abatement ductwork ranging in sizes from 2" to 48", Restoration
For 105- Decontamin.
KE/KW/N And

Decommission

TIP-0009 |Expert 08/04/99| FYO7 |An expert system is needed to support characterization of reactors for interim safe storage. |[ER-06 | Environ.

{Rev. 1) [System The purpose of the system will be to compile and correlate the voluminous information from Restoration
the characterization of the previous reactors. This information will form the basis for Decontamin.
planning the minimal characterization required for future reactors. Functional requirements And
of the system include statistically assessing large data arrays from different perspectives in Decommission
order o evaluate consistency with raspect to various compliance eriteria. By carefully
assessing existing characterization data (radiation, chemical, metals, and physical) from
similar areas, correlations may be discovered that will reduce or eliminate the need for
costlyftime-consuming sampling and analysis at future reactors.

TIP-0010 |Heavy 08/04/99| FYD4 |Animproved technoiogy is needed for the demolition of dense, reinforced, thick (i.e., 2 lo 3 |ER-06 |Environ.

{Rev. 1) |Concrete feet thick) concrete. Restoration
Demolition Decontamin.
for 105-D/H And

Decommission
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PROJECT OVERVIEW TPA First Quarter Review

SCHEDULE PERFORMANCE ($'s in 000)
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COST PERFORMANCE ($'s in 000)
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ENVIRONMENTAL RESTORATION PROJECT

TPA First Quarter Review

Schedule Variance Report

Project Variance Reason Impact Corrective Actions
ERO01 — 100 Area $60K On schedule. None Schedule improvement due to
Remedsal Action contractor accelerating DR backfill
production.
ERQ2 - 200 Area ($111K) Miscellaneous assessment work None None required.
Remedial Action rescheduled.
ERO3 - 300 Area ($217K) Delay in loadout of waste at Landfill 1D None None required; will complete on
Remedial Action while waiting for regulator variance — minor schedule. Actually ahead of
impact — not on critical path. Subcontractor schedule based on tonnage
has elected to work Landfill 1B before 1A as quantities.
originally scheduled - temporary schedule
variance - will complete remediation on
o schedule.
ERO04 —~ Envirorimental ($48K) Late start on ERDF closure design. None None required — not critical — can
Restoration Waste complete before September.
Disposal ,
EROS5 — Surveillance/ ($498K) Preparation and submittal of an unplanned None The Waste Management Plan has
Maintenance & Transition Waste Management Plan to Regulators for been comptleted, and field activities
105-KE legacy waste removal delayed start commenced in late December;
of field activities. CDI process cell access additionat craft resources were
work delayed due to canyon crane being added to help recover schedule.
down for repairs. Crane NDE completed and
recommendations implemented;
schedule will be recovered.
ERO06 — Decontamination | {($528K) 233-S decommissioning delay in removal of | None Duct removal started in late

and Decommissioning
Project

roof duct and decon due to replacement of
deteriorated glove bag; late receipt of waste
containers and CAM equipment at 233-S.
224-B entry was restricted due to
inoperable B-Plant exhaust system.

February was compieted in mid-
March — will correct variance;
procurement will increase in next
few months and place purchases
back on schedule. Initiated
planning for 224-B walkdowns
without facility ventilation;, expect
to achieve entry in late March.
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ENVIRONMENTAL RESTORATION PROJECT

TPA First Quarter Review

Schedule Variance Report

Project

Variance

Reason

impact

Corrective Actions

ERO08 - Groundwater
Management

{$2,024K)

Groundwater Monitoring sample collection
and analysis (PNNL) fell behind schedule in
October/November, due to difficulties in
obtaining NCO bargaining unit personnel,
and has not yet recovered. Waste
shipments and regeneration at Pump and

Unexpected sampling
at the 618-11 Burial
Ground will impact
recovery timing; full
recovery is not
expected before

Additional NCOs have been added
and a recovery schedule
implemented. Waste shipments
have been scheduled through
Fluor Hanford, and resin purchase
delays will be recovered in spring.

Treat units have been delayed due to summer.
equipment availability problems; no
significant impact. 100-HR-3 delay in
shipment of waste to ERDF, resin
regeneration, and ISRM subcontract
activities.
ER10 - ERC Program {$1,027K) | Late billing on site-wide assessments. N/A RL is discussing billing/timing with
Management and other site contractors.
Support
VZ01- Site-Wide {$811K) integration planning is behind schedule, due | Recoverable Dedicated resources are now
Groundwater/Vadose to resource availability to support Logic assigned and schedule is expected
Zone Integration Project Diagram. Peer Review — The National to be recovered. Policy Work
Academy of Science meeting date was group is delayed to early April to
changed to April. Science and Technology better achieve objective of group;
— The S&T Roadmap is behind, due to no impact to successor activities.
resource availability. Late award of other Schedule variance will be
National Lab contracts, plus field eliminated when the meeting is
investigations were incorrectly scheduled in held. Dedicated resources have
the DWP. been assigned and issuance of the
Roadmap document is scheduled
for April. Variance will continue to
grow for several months then
diminish throughout the remainder
of the fiscal year.
Total ($5,204K)
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ENVIRONMENTAL RESTORATION PROJECT

TPA First Quarter Review

Cost Variance Report

Project Variance Reason Impact Corrective Actions

ERO1 — 100 Area $2,165K | DR contract award on small sites excavation was Cost Savings will be used to perform other
Remedial Action less then budgeted; FR savings in site prep and underrun | remediation work.

staff reductions; labor savings on B/C backfill

activities. .
ER0O2 — 200 Area $964K Borehole drilling was combined with RCRA drilling Cost Savings will be used to perform other
Remedial Action resulting in cost savings, efficiencies learned in prior | underrun | remediation work.

work were applied to Gable Mountain and B-Pond

test pit trenching, resuiting in savings; number of

samples required was reduced.
ERO3 - 300 Area $1,019K | Management and administrative cost efficiencies at Cost Savings will be used to perform other
Remedial Action Landfilis 1A/1B, and $500K under accrual in South underrun | remediation work.

Process Pond remediation.
ERO4 - Environmental $1,275K | Reflects FY99 over accrual. Cost Underrun will be used to perform other
Restoration Waste ' underrun | remediation work.
Disposal
EROS5 - Surveillance/ {$161K) | Canyon crane NDE testing and repair not None BCP approved for NDE testing; roof
Maintenance & anticipated; PUREX shotcreting and roof repair work trended.
Transition inspections were unanticipated work.
ERO06 — $272K ISS general equipment usage less than planned Cost Continue to monitor costs. Savings will
Decontamination and due to dual project usage. 233-S — Additional cost underrun | be used to perform other remediation
Decommissioning to correct air flow and instatling electrical upgrades work. 233-S cost overruns are being
Projects in the viewing room; unexpected difficulties resulted trended. Engineering controls have

in extra cost to remove glovebag from the Loadout been implemented to resume

hood area. characterization activities.
ERO08 - Groundwater $259K Fewer support personnel were required than Cost Savings will be used to perform other
Management planned. underrun | remediation work.,
ER10 - ERC Program $44K On budget.

Management and
Support
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ENVIRONMENTAL RESTORATION PROJECT TPA First Quarter Review

Cost Variance Report

Project Variance Reason Impact ' Corrective Actions
VZ01 - Site-Wide $150K Costs of system assessment, capability Cost Savings will be used to perform other
Groundwater /Vadose development less than planned. underrun | remediation work.
Zone Integration
Project
Total $5,979K
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Richiand Environmental Restoration Project
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Richland Environmental Restoralion Project
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Richland Environmental Restoration Project
TPA MILESTONES SUMMARY SCHEDULE
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REMEDIAL ACTION AND WASTE DISPOSAL PROJECT

SCHEDULE PERFORMANCE ($'s in 000)

TPA First Quarter Review
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L OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPJ g OCT NOV DEC JAN FEB MAR APR MAY JUN JuL AUG SEP

DWP {Accum) 8, 676 9 802 13 703 17, 256 21, 171 25 470 29 092 36, 783 41 073 46 667

CURRENT PERIOD

BCWS 5,355 4,498 3,726 5,547 5 185 5,808 4,701 4,269 4,421 4,920
BCwP 3,974 4,012 4,109 6,083

FISCAL YEAR TO DATE

29,233 39,741 44,010 48,431 57,370
SV%

(VrEndSchCamyOver | 268] @3] 18]l t20]  4e2| 1 -1 .| | [
Environmental Restoration TPA Quarterly Review (3/00})




REMEDIAL ACTION AND WASTE DISPOSAL PROJECT

TPA First Quarter Review

COST PERFORMANCE ($'s in 000)
N [

e I
Progress vs. Actuals FYTD Cost Variance (CV)
60,000 (BCWP vs. ACWP) 5,000 {BCWP - ACWP)
4000 Vi
50,000 3,000 /
40,000 2,000 ,/"/(
1,000
30,000 I]
{1,000)
20,000 //‘/ (2,000
10,000 =3 {3.000)
/ {4.000)
0 . . . . . . . . . . . {5,000}
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JuL AUG SEP
—d— ACWP —+—BCWP
. . w
r r ™
FYTD Cost Performance Index (CP1) Year End Budget Variance
- Year EAC
140 (ACWF/BCWP) 5000 {Curr Budget - Fiscal Yea }
1.30 ‘
120
1.10
1.00
0.90
0.80 /\'/ -4
0.70 /
0.60 (1.000)
OCT NOv DEC JAN FEB MAR APR MAY  JUN Jub AUG SEP N ocT NOV BEC JAN FEB MAR APR MAY JUN JuL AUG SEP

CURRENT PERIOD

ACWP 2,489 3,670 5,850
BCWP 3,974 4,109 6 093 5,653

FISCAL YEAR TO DATE

EAC (Cumulative) 2,489 5 841 9,511 13,633 19,383 39,207 47,991 53,184
Yr End Budget Var 974 2,556 3,278 4,186 192

Environmental Restoration TPA Quarterly Review (3/00)



GROUNDWATER/VADOSE ZONE INTEGRATION PROJECT TPA First Quarter Review
SCHEDULE PERFORMANCE ($'s in 000)

e ™~ 7 ™
Progress vs. Plan FYTD Schedule Variance (SV)
(BCWP vs. BCWS) (BCWP - BCWS)
40.000 4,000
' X
ke 3,000
LR
30.000 —x 2,000
et
X 1,000
20,000 bl
X o T T T ¥ T T T

—"x'"---.
10,000 - x/'/. 1,000 \.\r
L (2,000) \.
0 r v r v r - v . v r (3,000}

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

(4,000}
L —=—BCWP -eo++- BOWS J\ OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPJ
- e ™
FYTD Schedule Varlance Percentage (SV%) Projected Qut-Year Forecast (ETC)
{{(BCWP-BCWS)YBCWS) 5,000
100%
50% 4,000
00 % - v
3,000
{5.0)%
{(10.0)% 2,000
A ’
(15.0)% -—-‘__\.__ﬁ_./ ~3 _
(20.01% 1,000
(25.00%
| (30.0)% 0 v T - v r - y v v . v
| OCY NOV DEC JAN FEB MAR APR MAY JUN JUL  AUG  SEP y Y OoCcT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP )

oCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
3,115 2,799 3,704 2,617 2,701 2,962 2,502 2,547 3,276 2,470 2,292
DWP (Accum) 3177 6,292 9,091 12,795 15412 18,114 21,076 23,668 26,215 29,491 31,961 34,253

CURRENT PERIOCD

BCWS 3,742 3 358 3,225 3, 546 3,427 2,733 2,636 3,296 2,629
BCWP 3,168 3.217 2, 600

FISCAL YEAR TQ DATE
Sv

24,078 20,447 32,744 37,764
SV%

| YrEndSchCanryOver (. .. . .| .~ .| .| - -} -]
Environmenta! Restoration TPA Quarterly Review (3/00)

BCWS
8CWP




GROUNDWATER/VADOSE ZONE INTEGRATION PROJECT

TPA First Quarter Review

COST PERFORMANCE ($'s in 000)
N

. )
Progress vs. Actuals FYTD Cost Variance (CV)
60,000 (BCWP vs. ACWP) 4000 {BCWP - ACWP)
50,000 3,000
2,000
40,000 ‘/’—'//.\
1000 +—o
30,000 0 p— v
20,000 {1,000}
g a0
10,000
/ (3.000)
0 . . : . . . . . . . (4,000)
OCT NOV DEC JAN FEB MAR APA MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APA MAY JUN JUL AUG SEP
—h— ACWP —— BCWP L
N y W
- N )
FYTD Cost Performance Index (CPl) Year End Budget Variance
ACWP/BCWP Curr ~ Fiscal Year EAC
140 { BCWP) 5000 (Curr Budget )
130
4,00
120
110 3,000
1.00 v . - —
> /.\/‘
0.80 /
070
0.60
K OCT MOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP oo == NOY DEC N FEB  uAm  APR  WAY 4N om AUG  sep

CURRENT PEHIOD

ACWP 2,233 2 631 2 682 2,611 3 081
BCWP 3,168 3,217 2, 600

FISCAL YEAR TO DATE

EAC (Cumulative) 2,233 4,864 7,546 10,158 13,239 17,328 21,467 2197 36,598
Yr End Budget Var I79 1,280 1,458 1,151 1,166

Environmental Restoration TPA Quarterly Review (3/00)




DECOMMISSIONING PROJECTS

SCHEDULE PERFORMANCE ($'s in 000)

TPA First Quarter Review

- 4 ™
Progress vs, Plan ) FYTD Schedule Variance (SV)
(BCWP vs. BCWS) (BCWP - BCWS)
20,000 : 4,000
3,000
16,000 —
o 2,000
i
12,000 ~ X 1,000
"_.J'(" { f——y——
8,000 e — T e i d v T
....... % {1,000}
4,000 ‘/:F (2,000)
0 . . . . . . , (3,000)
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP 4000
L —a—BCWP ---%---BCWS y L OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP )
"~ ~ ™
FYTD Schedule Variance Percentage (SV%) Projected Out-Year Forecast (ETC}
((BCWP-BCWSYBCWS) 5,000
10.0%
5.0% 4.000
0.0% v v v - v v
3,000
{5.0%
(10.0)% —..\\._;.7/. 2.000
(15.0)% A
P
(20.0% {—wi— 1,000
(25.0)%
{30.0)% 0 . — f——— . . . . . r
OCT NOV DEC JAN FEBE MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB- MAR APR MAY JUN JUL AUG  SEP
\. : _/ ",

BCWS
BCWP
sv
SV%

BCWS 1,467 1 588 982
BCWP 1,164 1 175 1 037

CURRENT PERIOD

FISCAL YEARTO DATE

DWP {Accum) 1 279 3 446 4,237 4,809 5,325 5,913 6,421 6,846 7,408 7,850 8,445

1 B ‘

YrERd Soh Carmy Over |l e =

Environmental Restoration TPA Quarterly Review (3/00)




DECOMMISSIONING PROJECTS TPA FIRST QUARTER REVIEW
COST PERFORMANCE ($'s in 000)

- w r ™
Progress vs. Actuals FYTD Cost Variance (CV)
20,000 (BCWP vs. ACWP) <000 (BCWP - ACWP)
3,000
16,000
2,000
12,000 1,000
o >— #ﬁ 4 + +
8,000 (1,000}
2000 P 2,000)
/ (3,000)
0 . . . . . — ' . . {4,000}
OCT MOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
\ -e— ACWP —e— BCWP J \_
s N h
FYTD Cost Performance Index (CPI) Year End Budget Variance
(ACWP/BCWP) Curr - Flscal Year EAC
140 5000 (Curr Budget )
120 a0
1.20
110 3,000
1.00 - v v . v v . v 2.000
0.90 /
/ 1,000
0.80 /
0.70 A B T N . — - —
0.60 2 000
L OCT NOV  DEC  JAM FEB  MAR APR  MAY JUN JUL  AUG  SEP C ) OCT MOV DEC JAN FEB MAR APA  MAY JUN JUL  AUG  SEP
Y, o

CURRENT PER 0D

ACWP 864 1,138 1,017 1,523 1 081
BCWP 1,164 1,175 1,051 1,466 1 037

FISCAL YEAR TO DATE

A 3 5,623

2 : 5,894

271

0 74 0.89 0.95
Yr End Budget Var 312 352 145

Environmental Restoration TPA Quarterly Review (3/00)




SURVEILLANCE/MAINTENANCE AND TRANSITION PROJECTS
SCHEDULE PERFOHMANCE ($'s in 000)

TPA First Quarter Review

e
Progress vs. Plan FYTD Schedule Varlance (SV} h
{BCWP vs. BCWS) (BCWP - BCWS)
16,000 4,000
14,000 ¢ 3,000
12,000 sesz ™ 2,000
Lo
10,000 o 1,000
£.000 x
£.000 X
o /‘/i = (.00
2,000 -,___’.._-,P-‘-‘ (2.000)
0 . - . . . - . {3,000)
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP (4,000)
9 —a— BCWP ---2-+- BCWS JU OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP )
I N ™
FYTD Schedule Variance Percentage (SV%} Projected Out-Year Forecast (ETC)
((BCWP-BCWS)YBCWS) 5,000
100%
50 % 4,000
0.0% v v v
3,000
(5.00%
—
(10.0)% _\ / 2,000
(15.0)% \/
(20.0)% 1,000
(25.00%
(30.0)% 0 r T ’ r v v r v v . .
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG sep) L OCT NOV DEC JAN FEB MAR APR  MAY JUN JUL  AUG  SEP

DWP 873 852 879 1,209 927 1,040 1 cez 1,182 1,115 1,160 - 1,075
DWP (Accum} 873 1,724 2,604 3812 4,739 5779 8,044 9,159 16,319 11,263 12,338

CURRENT PERIQCD

BCWS 1,198 824 972 1,261 1,006 1 106 1,885 1,249 1,270 --
BCWP 1,063 580 1,108 1,174 837

FISCAL YEAR TO DATE

(YrEndSchCaryOver | - - - - {1 | .| |l .
Environmental Restoration TPA Quarterly Review (3/00)




SURVEILLANCE/MAINTENANCE AND TRANSITION PROJECTS TPA First Quarter Review
COST PERFORMANCE ($'s in 000)

' ™ ™
: Progress vs. Actuals FYTD Cost Variance (CV)
16,000 {BCWP vs. ACWP) 4000 {BCWP - ACWP)
14,000 3,000
12,000 2,000
10,000 1,000
8,000 0 -!Jh*—'—.—'—'.—q—-—
6,000 {1,000)
- // (2.000)
2,000 {3,000)
/
0 . . v . . : . : . . {4,000)
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
—t— ACWP —e— BCWP .
- J J
r ™~ N
FYTD Cost Performance index (CP1) Year End Budget Variance
0 (ACWP/BCWP) 5900 (Curr Budget - Fiscal Year EAC)
1.30
4,000
1.20
110 3,000
100 L PO cnd
. / . . 2000
0.80
Ve 100
0.80
0.70 o —— —_—
0.80
k ©OCT NOY DEC JAN FEB MAR APR MAY JUN JUL AUG SEP C"m’ ocT  wov DR AN FEB  wam  APR  WAY JON 0L AUG  ser
J

CURRENT PEFHOD

BCWP 1108 1174 837

FISCAL YEAR TO DATE

EAC (Cumulative) 877 1, 733 2, 768 3,956 4,931 10,517 14,092
¥r End Budget Var 0 182

Environmental Restoration TPA Quarterly Review (3/00)




PROGRAM MANAGEMENT AND SUPPORT - ERC

SCHEDULE PERFORMANCE ($'s in 000)

TPA First Quarter Review

— \
[ Progress vs. Plan g FYTD Schedule Variance (SV)
(BCWP vs. BCWS) (BCWP - BCWS)
30,000 4.000
25,000 L 8000
,.—X'-. 2,000
20,000 B
o 1,000
15,000 . 0
- 1—-._::.==.m=-—i—r v r - g
.
10,000 X {1,000)
" / (2,000}
0 L o : - . . _— (3.000)
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP (4.000)
—&— BCWP <o BCWS OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
. J\_ y
~N M
FYTD Schedule Variance Percentage (SV%) Projected Out-Year Forecast (ETC)
{(BCWP-BCWS)BCWS) 5,000
10.0%
0.0% 1—1——!——?.—- v v v H 4,000
(10.0% { 7
{20.0)% 1 3,000
(30.0)% \L /
(40.0)% \ / 2,000
(50.0)% \ 1
{60.0)% Y /’
(70.0)% 7 1,000
(80.01% L
(90.0)% ] e . . . ey . v . v {
L OCT NOV DEC JAN FEB MAR APA  MAY JUN JUL AUG SEPJ L OCT KOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPJ

DWP 1,914 2,602 2,050 2,159 2,753 2,233 2,134 2,682 2,219 2,690
DWP (Accum) 2.246 6,075 8,677 10,727 12,886 15,639 17,872 20,006 22,686 24,907 27,597

UHHENT PERIQD

BCWP 2,293 2.270) 2,304 2,757 2, 051

FISCAL YEAR TO DATE

Yr End Sch Carry Over _ﬂ—_——______

Environmental Restoration TPA Quarterly Review (3/00)




PROGRAM MANAGEMENT AND SUPPORT - ERC TPA First Quarter Review

COST PERFORMANCE ($'s in 000)
N

(
Progress vs. Actuals FYTD Cost Variance (CV) )
30000 T {BCWP vs. ACWP) 4000 {BCWP - ACWP)
25,000 - 3,000
2,000
20.000
1,000
15,000 0 \' o + - e
10,000 {1.000}
(2.000)
5.000 —
E\./‘/- 8,000
0 W . v . , . . {4,000)
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT MOV DEC JAN FEB MAR APR  MAY JUN JUL AUG SEP
\ —a— ACWP ——BCWP y )
\
s N Y
FYTD Cost Performance Index (CPI) Year End Budget Variance
{ACWP/BCWP) (Curr Budiget - Flacal Year EAC)
4,00 5,000
350 / \ 4,000
a.00
[\ e
250
/ \ 2,000
200
150 / \ 1,000
100 f'/ — K._ — ot wn M o e
050 (1,000}
oct Nov DEC JAN FE8 MAR APR MAY JUN dJuL AUG SEP ' ocY NOV DEC JAN FEB MAR APR MAY Jun Jul AUG SEP y

CURRENT F‘ERIOD

ACWP 1,678 {1,592) 2,188 2,793
BCWP 2,293 2,270 2,304 2,757

FISCAL YEAR TO DATE

g ....--.-
EAC (Cumulative) 1,678 85 2,274 5,067 7,090 9,455 12,106 14,428 16,742 19,347 25,137
¥Yr End Budget Var 286 210 442 229 207

Environmental Restoration TPA Quarterly Review (3/00)

2,274

2,326
53




ATTRCHMENT

M-19-00 & M-91-00

WASTE MANAGEMENT DIVISION

Sen Moy and Russ Warren
March 2000
TPA MILESTONE 1 WASTE MANAGEMENT PROJECT |  MarcH 2000

MILESTONE DESCRIPTION

TPA DESCRIPTION
MILESTONE ' '
M-19-00 Complete treatment and/or direct disposal of at least 1,644 cubic meters of contact handled low

level mixed waste already in storage ms of October 1, 1995, as well as newly generated Hanford
Site low level mixed waste,

Cumulative treatment and/or direct disposal rates will be at least 246 cubic meters by the end of
FY 2000, 822 cubic meters by the end of FY 2001, and 1,644 cubic meters by the end of FY
2002,

M-91-00 Complete the acquisition of new facitities, modification of existing facilities, and/or medification
of planned facilitics necessary for storage, treatment/processing, and dlsposa] of all Hanford site
TRU/TRUM, LLMW, and GTC3.




TPA MILESTONE | \IASTE MANAGEMENT PROJECT |  MarcH 2000

WORK BREAKDOWN STRUCTURE

Wasie Management Failinn Stabitization
2 . 14

[ 1 1
Solid Wante Storage snd Duposal Solid Waste Trestmant Wil Efftuams WESF
RL-W Mo} 121 RL-WHO4 122 RLWMUS 113 RL-TPO2 14t
M-19
M1

TPA MILESTORE | LIASTE MANAGEMENT PROJECT |  tacH 2000

MILESTONE SCHEDULE
s A0S, aseL e PISCAL YEAR 2000
o [ xov T ose [ T s JsoaTam Taows] v [ mu [ aca ] ser
1.2.2 (RL-WMH) 63010 oL o
Solid Waste Treatment : Svbmit Hanford Site On Sehedule
TRU/TRUM PMP o
Eclogy

TRLU Retricval began
$13050 9104 @' 19 27 drms
Compleie Construction af| assayed. Pamially funded tn

Retricvat Facility . [nitiate FY 2000 using FY 1994
TRU Retrieval carm o er (s ings)
-1900)

L Sanders o Wilson and Sherwood

WIO0 ’ .
Cumalative Tremment Rae 4 953073, 720099

246 cubic melers

MILESTONE TYPES:

SO M maoanestose @ SOLNG > ForecaT
O wanTEnm C xa A Tresmen Faia




TPA MILESTONE
REVIEW WASTE MANAGEMENT PROJECT MARCH 2000
MILESTONE SCHEDULE
BASELINE FISCAL YEAR 201
WES1ADS) DATE [y [ xov | oec { aas [ rea ] sak L amn ] ns ]_n. [ au;-f SEF
e I O I i, s
123100 o! ml'l?m Tecatmsent af LLMW. O Schedule.
83000 5::-}:';'%“” o, @' T"'sg.i::f:ﬁwm
(M-19-00y wrently al 43 ic melers
et Cumbsive Treoment e 1 470 LS
O M TrasEsTONE © oo O romecast
MILESTONE TYPES. O meamun S ooen A T

TPA MILESTONE

REVIEW WASTE MANAGEMENT PROJECT MARCH 2000
MILESTONE EXCEPTION REPORT
TPA
MILESTONE FUTURE MILESTONES IN JEOPARDY

M-91-07
2004.

“Complete Project W-113 for Post 1970 CH TRU/TRUM retrieval” by September




TPA MILESTONE | WIASTE MANAGEMENT PROJECT |  macH 2000

M-19 ACCOMPLISHMENTS

WBS J M-19-01-T03
1.223 LOW LEVEL MIXED WASTE TREATMENT

: Shipments of waste to ATG continue. As of 3/22/00 the base contract allotment
% (560 m) has been shipped. This represents an effective CWC storage volume
! reduction of 1234 m’.

i WERF Burn completed. Residues returned 2/29/00 for storage at CWC.

TPA MILESTONE
REVIEW WASTE MANAGEMENT PROJECT MARCH 2000
M-19-00 SCORECARD
“Treat and/or directly dispose of at [east 246 cubic meters Qua_ntlty_l_l_[
of CH-LLMW by September 2000, 822 cubic meters by cubic meters
September 2001, and 1,644 by September 2002™
M-19 Waste:

~  ATG Macroencapsulation (as of 3/22/00) 67
— Macroencapsulation Pifot (1997) 183
~ Long Length Equipment (1996/1997) 93
— Backlog Soils Disposal {1997/1999) 79 :

— B Plant TBP Organic Liquid (1998) 1
— Mixed Waste from PNNL (1998)

- = Lead Decontamination Project (1998)
- WT02/WPO02 State-Only Waste (1999)

o R

TOTAL M-19 WASTE 439




TPA MILESTONE | WASTE MANAGEMENT PROJECT |  marcH 2000
M-91 ACCOMPLISHMENTS
' WBS ‘ M-91
1223 ‘ LLMW and TRU Waste Facilities

{ Began shipping retrieved TRU drums to CWC and completed relocation of LLW drums ‘
' (from first campaign) to final disposat (Trench 33). i

Records review is complete for over 800 suspect TRU drums to be retrieved in the next |
| campaigns. About 70 drums are staged for assay in Campaign 2. :

t TRU Retrieval Project was finalist for Project Management Institute “Project of the 1
1
'Year” x

;l Reconvened review team for TRU PMP. Reviewed about 75% of the document.

i MLLW PMP concurred with by Ecology without comment, December 1999.

TPARIESTONE | WASTE MANAGEMENT PROJECT |  MaRcH 2000
PLANNED ACTIONS
TPA DESCRIPTION SCHEDULED
MILESTONE COMPLETION
SUPPORTED DATE

M-19-00 | Treat 1060 cubic meters (560 m? is FY 1999 scope, 500 m* is new 9/30/2000

M-19-00 | Perform void fill and direct disposal of 375 containers of 200 LEF

scope) of mixed low-leve! waste using the non-thermal treatment
contract with ATG. Treatment began in December 1999,

powders and 50 containers of Tank Farm Soils. 9/30/2000




TPA MILESTONE

REVIEM

WASTE MANAGEMENT PROJECT

MARCH 2000

PLANNED ACTIONS (continued)

TPA DESCRIFTION SCHEDULED
MILESTONE COMPLETION
SUPPORTED DATE

M-91-03 Prepare the Hanford Site TRU/TRUM Waste Project 6/30/2000

Management Plan. .
M-91-04 Retrieve a minimum of 425 drums. 9/30/2000
M-91-12 Initiate Thermal Treatment of MLLW 12/3172000

TPA MILESTONE
REVIEW WASTE MANAGEMENT PROJECT MARCH 2000
EXPENSE COST PERFORMANCE
(S In Millions)
FY 300 TO DATE:Fgh) AT COMPLETION
“ﬂ! el -nl T | ALCH q AC IS (AL} EV!L‘I:D PR'JE.(‘:ED
WHS icen | #i | vew somp | cost | ewa - i COMLENTS
£223 M9 ANDMos | 14 | 08 | o8 |we>f oo [ 87T | 47 j 8D | 74 0 {Stetch funding:
TREATMENT Traatment $0 5 M
TRU $0.85M

notin BAC




T vt e | WASTE MANAGEMENT PROJECT |  MarcH 2000

EXPENSE COST VARIANCE ANALYSIS

WBS COST VARIANCE $8K
(Description and Cause:) {Impacts and Corractive Action:)
1.2.23 - None. o impacts.
TPA MILESTONE
REVIEW WASTE MANAGEMENT PROJECT MARCH 2000

EXPENSE SCHEDULE VARIANCE ANALYSIS

f
|
|
L

WBS SCHEDULE VARIANCE $575K
‘ (Description and Cause:} ' (Impacts and Corrective Action:)
‘ i
1223 I + Treatment wasn’t initiated until l * Noimpact. Working schedules adjusted
- December 22, 1999, ! totecover variance by fiscal year end, in

. - spite of late start,




TPA MILESTONE

WASTE MANAGEMENT PROJECT

MARCH 2000

REVIEW
M-19 ISSUES
-~ TPA ! DATE T
" MILESTONE IDENT _ ISSUE INIPACT L STATUS o
M-15-00
T e T | WASTE MANAGEMENT PROJECT |  march 2000
M-91 ISSUES
TPA ‘ DATE | }
IDENT : ISSUE : IMPACT STATLS

; MILESTONE

M-91.07

: |
699 | Milestone cannot be

| accomplished as written | wiff need to be
! | due 1o funding | renegotiated. |
i t limitations. : ;
' i I |
M-91-12 | 300 |, Successful trial bumns
J { this summer by ATG, | dalty start of thermal
i | with acceptance by .

' ! EPA/Ecology, is vital 10 -
! { Thermal Trestment.

! i

; ratment, .

Reglacement milestone [ Replacement milestone will be based !
" on funding profile.

! Falure of triat burns may . To be statused at 600 meeting.




